



TRAVELERS
CHAMPIONSHIP

2017 Tournament Construction Schedule

Weeks Prior to Tournament	Date	Description	Location
7	5/1 – 5/7	Satellite Office (4/13), Volunteer Tent. Catering Commissary. Pro-Am Flooring	Parking Area
6	5/8 – 5/14	Begin Skybox Flooring. Tenting at Pro-Am Tent then Skyboxes	On-Course
5	5/15 – 5/21	Continue Skyboxes, Begin Corporate Row, Greenside and Sponsor Club, Patriots' Outpost	On-Course
4	5/22 – 5/28	Finish Corporate Row and Continue Skyboxes, Greenside Club, Sponsor Club and Patriots' Outpost.	On-Course
3	5/29 – 6/4	Begin in Fan Zone on public village. Bleachers at 8 th , 9 th , and 10 th hole. Begin interior fit-outs per venue as erected.	On-Course
2	6/5 – 6/11	Concession Tents (18, 17, 15, 12, 8, 5, range). Stadium seating Install and bleachers at Range and 10th hole. Begin furniture install.	On-Course
1	6/12 – 6/18	Clubhouse area, Broadcast booths, all additional on-course tents and furniture	On-Course
1	6/12 – 6/18	Off-site Parking Lot Set-up/Will Call Trailer Staging	Off-Site
Tournament Week – June 19th – 25th, 2017			
1	6/26 – 7/2	Removal of cabling & furniture from Corporate Row tents and Clubhouse tents	On-Course
1 & 2	6/26 – 7/9	Removal of Corporate Row and Clubhouse Tents	On-Course
1 & 2	6/26 – 7/9	Removal of Skybox Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
2	7/3 – 7/9	Removal of Skybox Flooring, Removal of Corporate Row Flooring	On-Course
2	7/3 -7/9	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
3	7/10 – 7/16	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact:

Kevin Harrington, Senior Director of Operations, (860) 502-6807