



TRAVELERS
CHAMPIONSHIP

2013 Tournament Construction Schedule

Weeks Prior to Tournament	Date	Description	Location
8 to 6	4.19-5.11	Satellite Office, Volunteer Tent. Catering Commissary. Pro-Am Flooring, move to Skyboxes late in the week.	Parking Area
5	5.12-5.18	Continue Skybox Flooring. Tenting at Pro-Am Tent then Skyboxes.	On-Course
4	5.19-5.25	Continue Skyboxes, Begin Corporate Row, Greenside and Sponsor Club, Patriots' Outpost	On-Course
3	5.26-6.1	Finish Corporate Row and Continue Skyboxes, Greenside Club, Sponsor Club and Patriots' Outpost. Begin in Fan Zone on public village. Bleachers at 8th and 9th hole.	On-Course
2	6.2-6.8	Concession Tents (18, 17, 15, 12, 8, 5, range). Stadium seating Install and bleachers at Range and 10th hole.	On-Course
1	6.9-6.16	Clubhouse area, Broadcast booths, all additional on-course tents and furniture	On-Course
1	6.9-6.16	Off-site Parking Lot Set-up/Will Call Trailer Staging	Off-Site
Tournament Week - June 17th - June 23th, 2013			
1	6.23-6.30	Removal of cabling & furniture from Corporate Row tents and Clubhouse tents	On-Course
1 & 2	6.30-7.13	Removal of Corporate Row and Clubhouse Tents	On-Course
1 & 2	6.30-7.13	Removal of Skybox Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
2	7.7-7.13	Removal of Skybox Flooring, Removal of Corporate Row Flooring	On-Course
2	7.7-7.13	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
3	7.14-7.19	Objective: Have all items in bean field and being shipped out	Parking Areas

