



# TRAVELERS CHAMPIONSHIP

## 2014 Planning & Zoning Schedule

Weeks Prior to Tournament	Date	Description	Location
8 to 6	4.18-5.10	Satellite Office, Volunteer Tent. Catering Commissary. Pro-Am Flooring	Parking Area
5	5.11-5.17	Begin Skybox Flooring. Tenting at Pro-Am Tent then Skyboxes.	On-Course
4	5.18-5.24	Continue Skyboxes, Begin Corporate Row, Greenside and Sponsor Club, Patriots' Outpost	On-Course
3	5.25-5.31	Finish Corporate Row and Continue Skyboxes, Greenside Club, Sponsor Club and Patriots' Outpost. Begin in Fan Zone on public village. Bleachers at 8th and 9th hole.	On-Course
2	6.1-6.7	Concession Tents (18, 17, 15, 12, 8, 5, range). Stadium seating Install and bleachers at Range and 10th hole.	On-Course
1	6.8-6.15	Clubhouse area, Broadcast booths, all additional on-course tents and furniture	On-Course
1	6.8-6.15	Off-site Parking Lot Set-up/Will Call Trailer Staging	Off-Site
<b>Tournament Week - June 16<sup>th</sup> - June 22<sup>nd</sup>, 2014</b>			
1	6.22-6.29	Removal of cabling & furniture from Corporate Row tents and Clubhouse tents	On-Course
1 & 2	6.29-7.12	Removal of Corporate Row and Clubhouse Tents	On-Course
1 & 2	6.29-7.12	Removal of Skybox Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
2	7.06-7.12	Removal of Skybox Flooring, Removal of Corporate Row Flooring	On-Course
2	7.06-7.12	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
3	7.13-7.18	Objective: Have all items in bean field and being shipped out	Parking Areas

### Tournament Contact:

Kevin Harrington  
Senior Director of Operations  
(860) 982-2044



Official Event

