



TRAVELERS CHAMPIONSHIP

2015 Tournament Construction Schedule

Weeks Prior to Tournament	Date	Description	Location
6	5/11 - 5/17	Satellite Office (4/20), Volunteer Tent. Catering Commissary. Pro-Am Flooring	Parking Area
5	5/18 - 5/24	Begin Skybox Flooring. Tenting at Pro-Am Tent then Skyboxes.	On-Course
4	5/25 - 5/31	Continue Skyboxes, Begin Corporate Row, Greenside and Sponsor Club, Patriots' Outpost	On-Course
3	6/1 - 6/7	Finish Corporate Row and Continue Skyboxes, Greenside Club, Sponsor Club and Patriots' Outpost. Begin in Fan Zone on public village. Bleachers at 8th and 9th hole.	On-Course
2	6/8 - 6/15	Concession Tents (18, 17, 15, 12, 8, 5, range). Stadium seating Install and bleachers at Range and 10th hole.	On-Course
1	6/15 - 6/21	Clubhouse area, Broadcast booths, all additional on-course tents and furniture	On-Course
1	6/15 - 6/21	Off-site Parking Lot Set-up/Will Call Trailer Staging	Off-Site
Tournament Week - June 22nd - June 28th, 2015			
1	6/29 - 7/5	Removal of cabling & furniture from Corporate Row tents and Clubhouse tents	On-Course
1 & 2	6/29 - 7/12	Removal of Corporate Row and Clubhouse Tents	On-Course
1 & 2	6/29 - 7/12	Removal of Skybox Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
2	7/6 - 7/12	Removal of Skybox Flooring, Removal of Corporate Row Flooring	On-Course
2	7/6 - 7/12	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
3	7/13 - 7/18	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact:

Kevin Harrington
Senior Director of Operations
(860) 502-6807



Official Event

