



TRAVELERS CHAMPIONSHIP

2020 TOURNAMENT CONSTRUCTION SCHEDULE

Week of	Description	Location
13-Apr	Satellite Offices (4/5), Deliveries, Main Entrance & Volunteer Tent	Parking Area
20-Apr	Catering, Pro-Am, Radio Deck	Parking Area
27-Apr	Mohegan Sun Club, Skybox F, Skybox G, HHC Sports Zone	On-Course
4-May	Skybox E, Travelers 360, Skyboxes 17 Green	On-Course
11-May	Sky Suites, Ultra Club, Stanley Lounge	On-Course
18-May	Trophy Suite, Greenside Club, Fan Zone, Concessions, Tip-ups 8, 9, 10	On-Course
25-May	Champions Club, Corporate Row, Patriots Outpost, Golf Channel	On-Course
1-Jun	Fan Zone, Event Lawn, Broadcast Booths	On-Course
8-Jun	Tip-up 1 Tee & Practice Facility, Starter Tents, Media Tents, Caddie Tents, Interior Fit-outs	On-Course
15-Jun	Furniture, Power, Telco, Interior Fit-outs, 18 Concession, Player Shuttles	On-Course
Tournament Week – June 22 - 28, 2020		
29-Jun	Removal of cabling & furniture from Corporate Row tents and Clubhouse tents	On-Course
29-Jun	Removal of Corporate Row and Clubhouse Tents	On-Course
29-Jun	Removal of Skybox Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
6-Jul	Removal of Skybox Flooring, Removal of Corporate Row Flooring	On-Course
6-Jul	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
13-Jul	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact: Kevin Harrington, Senior Director of Operations, (860) 502-6807



Official Event

