



# TRAVELERS CHAMPIONSHIP

## 2021 TOURNAMENT CONSTRUCTION SCHEDULE

Week of	Description	Location
Mon, May 10	Satellite tents, Local Affiliate Media Tents, Parking and Entry Tents	Parking Area
Mon, May 17	Courtyard 17, Fan Zone Concession and Tenting	On-Course
Mon, May 24	On-Course Concessions, Courtyard 18	On-Course
Mon, May 31	Courtyard 18, 9 Gate/Red Lot, Event Lawn, Golf Channel	On-Course
Mon, June 7	Event Lawn, Broadcast Booths, Practice Facility	On-Course
Mon, June 14	Starter Tents, Media Tents, Caddie Area Interior Fit-outs	On-Course
<b>Tournament Week – June 21 - 27, 2021</b>		
Mon, June 28	Removal of cabling & furniture from on-course tents	On-Course
Mon, June 28	Begin removal of Courtyard Structures from 18, 17 and Event Lawn	On-Course
Mon, June 28	Removal of Courtyard Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
Mon, July 5	Removal of Courtyard Tents & On-Course Tents/Flooring/Fan Zone/Stage	On-Course
Mon, July 5	Objective: Have all items removed from aforementioned "on-course" locations	On-Course
Mon, July 12	Objective: Have all items in bean field and being shipped out	Parking Areas

**Tournament Contact:** Kevin Harrington, Senior Director of Operations, (860) 502-6807



Official Event

