



TRAVELERS CHAMPIONSHIP

2022 TOURNAMENT CONSTRUCTION SCHEDULE

Weeks Prior to	Week of	Description	Location
10	Mon, April 11	Satellite Office, Main Entry, Radio Row	Parking Area
9	Mon, April 18	Volunteer Tent, Radio Row, Merchandise, Catering	Parking Area
8	Mon, April 25	Skyboxes & Hospitality Venues at 17 Tee & 15 Tee, Skybox E	On-Course
7	Mon, May 2	Skyboxes & Hospitality at 17 Green	On-Course
6	Mon, May 9	Hospitality on 18: Stanley Suite, Champions Club, Suite on 18	On-Course
5	Mon, May 16	Hospitality on 18: Travelers Suite, Greenside Club, Golf Channel	On-Course
4	Mon, May 23	Fan Zone, Event Lawn, Begin interior fit-outs per venue.	On-Course
3	Mon, May 30	Food & Beverage Infrastructure. Hospitality Interior fit-outs, tip-up seating, glass wall & door install.	On-Course
2	Mon, June 6	Clubhouse area, parking lots, HVAC, telecom, power distribution.	On-Course
1	Mon, June 13	Clubhouse area, parking lots, off-site parking lots & Inspections	Off-Site
Tournament Week – June 20 – 26, 2022			
1	Mon, June 27	Removal of cabling & furniture from hospitality and Clubhouse	On-Course
1	Mon, June 27	Removal of Hospitality on 18 and Skybox Tents	On-Course
2	Mon, July 4	Corporate Row, Skybox Tents & On-Course/ Fan Zone Tents	On-Course
2	Mon, July 4	Removal of Skybox Flooring, Removal of Hospitality on 18	On-Course
2	Mon, July 4	Objective: Have all items removed from "on-course" locations	On-Course
3+	Mon, July 11	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact: Kevin Harrington, Senior Director of Operations, (860) 502-6807



Official Event

