



# TRAVELERS CHAMPIONSHIP

## 2023 TOURNAMENT CONSTRUCTION SUMMARY

Weeks Prior to	Week of	Description	Location
10	Mon, April 10	Radio Row, Fan Shop, Viewing Deck, Main Entrance	Parking Area
9	Mon, April 17	Pro-Am Tent, Volunteer Tent, Catering, 17 Tee	Parking Area & On-Course
8	Mon, April 24	Skyboxes & Hospitality Venues at 17 <sup>TH</sup> & 15 <sup>TH</sup> Holes	On-Course
7	Mon, May 1	Continue Skyboxes & Hospitality at 17 Green, Begin Hospitality on 18	On-Course
6	Mon, May 8	Hospitality on 18: Stanley Suite, Champions Club, Suite on 18	On-Course
5	Mon, May 15	Hospitality on 18: Travelers Suite, Greenside Club, Golf Channel	On-Course
4	Mon, May 22	Fan Zone, Event Lawn, Begin interior fit-outs per venue.	On-Course
3	Mon, May 29	Food & Beverage Infrastructure. Hospitality Interior fit-outs, tip-up seating, glass wall & door install.	On-Course
2	Mon, June 5	Clubhouse area, parking lots, HVAC, telecom, power distribution.	On-Course
1	Mon, June 12	Clubhouse area, parking lots, off-site parking lots & Inspections	On-Course
<b>Tournament Week – June 19 – 25, 2023</b>			
1	Mon, June 26	Removal of cabling & furniture from hospitality and Clubhouse	On-Course
1	Mon, June 26	Removal of Hospitality on 18 and Skybox Tents	On-Course
2	Mon, July 3	Corporate Row, Skybox Tents & On-Course/ Fan Zone Tents	On-Course
2	Mon, July 3	Removal of Skybox Flooring, Removal of Hospitality on 18	On-Course
3	Mon, July 10	Objective: Have all items removed from "on-course" locations by end of week	On-Course
4+	Mon, July 17	Objective: Have all items in bean field and being shipped out	Parking Areas

**Tournament Contact:** Kevin Harrington, Senior Director of Operations, (860) 502-6807



Official Event

