



TRAVELERS CHAMPIONSHIP

2025 TOURNAMENT CONSTRUCTION SUMMARY

Weeks Prior to	Week of	Description	Location
10	Mon, April 7	Radio & Viewing Deck, Local Affiliate, Fan Shop, Main Entrance	Parking Area
9	Mon, April 14	Pro-Am Tent, Volunteer Tent, Catering, 16 Green/17 Tee	Parking Area & On-Course
8	Mon, April 21	Skyboxes & Hospitality Venues at 17 TH & 15 TH Holes	On-Course
7	Mon, April 28	Continue Skyboxes & Hospitality at 17 Green, Hospitality on 18	On-Course
6	Mon, May 5	Hospitality on 18: Stanley Suite, Champions Club, Suite on 18	On-Course
5	Mon, May 12	Hospitality on 18: Travelers Suite, Greenside Club, Golf Channel	On-Course
4	Mon, May 19	Fan Zone, Event Lawn, Begin interior fit outs per venue.	On-Course
3	Mon, May 26	Food & Beverage Infrastructure. Hospitality Interior fit-outs, tip-up seating, glass wall & door install.	On-Course
2	Mon, June 2	Clubhouse area, parking lots, HVAC, telecom, power distribution.	On-Course
1	Mon, June 9	Clubhouse area, parking lots, off-site parking lots & Inspections	On-Course
Tournament Week – June 16 – 22, 2025			
1	Mon, June 23	Removal of cabling & furniture from hospitality and Clubhouse	On-Course
1	Mon, June 23	Removal of Hospitality on 18 and Skybox Tents	On-Course
2	Mon, June 30	Corporate Row, Skybox Tents & On-Course/ Fan Zone Tents	On-Course
2	Mon, June 30	Removal of Skybox Flooring, Removal of Hospitality on 18	On-Course
3	Mon, July 7	Objective: Have all items removed from "on-course" locations by end of week	On-Course
4+	Mon, July 14	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact: Kevin Harrington, Senior Director of Operations, (860) 502-6800



Official Event

