



TRAVELERS CHAMPIONSHIP

2026 TOURNAMENT CONSTRUCTION SUMMARY

Weeks Prior to	Week of	Description	Location
10	Mon, April 13	Radio & Viewing Deck, Local Affiliate, Fan Shop, Main Entrance, Pro-Am Tent	Parking Area
9	Mon, April 20	Volunteer Tent, Catering, 15 th Hole, 16 Green/17 Tee	Parking Area & On-Course
8	Mon, April 27	Skyboxes & Hospitality Venues at 17 th & 15 th Holes	On-Course
7	Mon, May 4	Hole 8 Structures, Continue Skyboxes & Hospitality at 17 Green, Hospitality on 18	On-Course
6	Mon, May 11	Fan Zone, Hospitality on 18: Stanley Suite, Champions Club, Suite on 18, 18 Fairway Skybox	On-Course
5	Mon, May 18	Hospitality on 18: Travelers Suite, Greenside Club, Golf Channel	On-Course
4	Mon, May 25	Event Lawn, Hole 9, Begin interior fit outs per venue.	On-Course
3	Mon, June 1	Food & Beverage Infrastructure. Parking lots, Hospitality Interior fit-outs, tip-up seating, glass wall & door install. HVAC and power distribution.	On-Course
2	Mon, June 8	Clubhouse area, parking lots, HVAC, telecom, power distribution.	On-Course
1	Mon, June 15	Clubhouse area, parking lots, off-site parking lots & Inspections	On-Course
Tournament Week – June 22 – 28, 2026			
1	Mon, June 29	Removal of cabling & furniture from hospitality and Clubhouse	On-Course
1	Mon, June 29	Removal of Hospitality on 18 and Skybox Tents	On-Course
2	Mon, July 6	Corporate Row, Skybox Tents & On-Course/ Fan Zone Tents	On-Course
2	Mon, July 6	Removal of Skybox Flooring, Removal of Hospitality on 18	On-Course
3	Mon, July 13	Objective: Have all items removed from "on-course" locations by end of week	On-Course
4+	Mon, July 20	Objective: Have all items in bean field and being shipped out	Parking Areas

Tournament Contact: Kevin Harrington, Senior Director of Operations, (860) 502-6800



Official Event

